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ESTIMATE RUN 09/16/2009

ESTIMATE SUMMARY 09:59:09

CONTID: C16967         ESTIMATE NO: 0001 PROG 2005

PCN: 16967-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 Penrose to Canon City Overlay and Culvert Repair PERCENT TIME:

PROJECT NO: ST C140-010                   

US 50 Penrose to Canon City Overlay and Culvert Repair

NAME OF ROAD: 050A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 09/16/2009 DATE TIME STARTED 08/11/2009

1910 RAND AVE. DATE LET 07/09/2009 DATE WORK BEGAN 08/11/2009

 DATE AWARDED 07/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/11/2009 DATE ACCEPTED

COLORADO SPRINGS CO 80906     719-473-3100 DATE NOTICE TO PROCEED 08/11/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,824,008.05 PARTICIPATING $ $ 1,009,426.27

AWARD PROJECT AMT: 4,215,868.36 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,849.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.57

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

20.93%

3,814,581.78

1,009,426.27

1,009,426.27

981,576.76

$

$

$

$

1,009,426.27

0.00

1,009,426.27

0.00

1,009,426.27

-27,849.51

0.00

981,576.76

0.00

AMOUNT DUE 981,576.76 981,576.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 981,576.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

16.5
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 428.000 0.000

EACH 0.000 0.00

4.35000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 330,000.000 0.000

SY  216,321.000 196,852.11

0.91000 216,321.000 196,852.11

202-00240  
 

0015 *REMOVAL OF PAVEMENT MARKING 150.000 0.000

SF  0.000 0.00

2.12000 0.000 0.00

202-00250  
 

0020 REMOVAL OF GROUND SIGN 75.000 0.000

EACH 0.000 0.00

32.62000 0.000 0.00

202-00810  
 

0025 REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

16.30000 0.000 0.00

202-00821  
 

0030 REMOVAL OF GUARDRAIL TYPE 3 2,825.000 0.000

LF  0.000 0.00

2.39000 0.000 0.00

202-01130  
 

0035 REMOVAL OF END ANCHORAGE 18.000 0.000

EACH 0.000 0.00

95.40000 0.000 0.00

202-01300  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 500.000 0.000

CY  0.000 0.00

11.09000 0.000 0.00

203-00060  
 

0045 BLADING 100.000 0.000

HOUR 0.000 0.00

143.66000 0.000 0.00

203-01500  
 

0050 DOZING 100.000 0.000

HOUR 0.000 0.00

133.81000 0.000 0.00

203-01550  
 

0055 COMBINATION LOADER 16.000 0.000

HOUR 0.000 0.00

81.65000 0.000 0.00

203-01594  
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 50.000 0.000

HOUR 0.000 0.00

96.94000 0.000 0.00

203-01597  
 

0065 TOPSOIL 540.000 0.000

CY  0.000 0.00

19.56000 0.000 0.00

207-00205  
 

0070 *EROSION LOG (12 INCH) 500.000 0.000

LF  0.000 0.00

4.28000 0.000 0.00

208-00002  
 

0075 *EROSION BALES (WEED FREE) 30.000 0.000

EACH 15.000 253.20

16.88000 15.000 253.20

208-00011  
 

0080 *SILT FENCE 500.000 0.000

LF  112.000 133.28

1.19000 112.000 133.28

208-00020  
 

0085 CONCRETE WASHOUT STRUCTURE 10.000 0.000

EACH 0.000 0.00

283.58000 0.000 0.00

208-00045  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 10.000 0.000

EACH 0.000 0.00

659.70000 0.000 0.00

208-00070  
 

0095 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) (LABOR) 40.000 0.000

HOUR 0.000 0.00

84.07000 0.000 0.00

208-00103  
 

0100 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 
(EQUIPMENT)

20.000 0.000

HOUR 0.000 0.00

114.93000 0.000 0.00

208-00105  
 

0105 EROSION CONTROL SUPERVISOR 100.000 0.000

DAY 11.000 757.90

68.90000 11.000 757.90

208-00206  
 

0110 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

201.12000 0.000 0.00

210-00810  
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET SIGN PANEL 22.000 0.000

EACH 0.000 0.00

27.18000 0.000 0.00

210-00815  
 

0120 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

630.70000 0.000 0.00

212-00006  
 

0125 *SOIL RETENTION BLANKET (CLASS 1) 9,680.000 0.000

SY  0.000 0.00

1.79000 0.000 0.00

216-00021  
 

0130 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

107.41000 0.000 0.00

403-00720  
 

0135 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 52,000.000 0.000

TON 14,729.960 651,800.73

44.25000 14,729.960 651,800.73

403-34841  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 17,000.000 0.000

GAL 6,955.000 18,083.00

2.60000 6,955.000 18,083.00

411-10255  
 

0145 GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,075.000 0.000

LF  0.000 0.00

11.13000 0.000 0.00

606-00301  
 

0150 END ANCHORAGE TYPE 3D 9.000 0.000

EACH 0.000 0.00

545.90000 0.000 0.00

606-01340  
 

0155 TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

980.50000 0.000 0.00

606-01370  
 

0160 TRANSITION TYPE 3H 8.000 0.000

EACH 0.000 0.00

498.20000 0.000 0.00

606-01380  
 

0165 END ANCHORAGE (FLARED) 9.000 0.000

EACH 0.000 0.00

1,388.60000 0.000 0.00

606-02005  
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE I) 298.000 0.000

EACH 0.000 0.00

17.39000 0.000 0.00

612-00001  
 

0175 DELINEATOR (TYPE II) 72.000 0.000

EACH 0.000 0.00

18.48000 0.000 0.00

612-00002  
 

0180 DELINEATOR (TYPE III) 58.000 0.000

EACH 0.000 0.00

19.57000 0.000 0.00

612-00003  
 

0185 SIGN PANEL (CLASS I) 135.000 0.000

SF  0.000 0.00

15.22000 0.000 0.00

614-00011  
 

0190 SIGN PANEL (CLASS II) 800.000 0.000

SF  0.000 0.00

17.39000 0.000 0.00

614-00012  
 

0195 SIGN PANEL (CLASS III) 836.000 0.000

SF  0.000 0.00

17.94000 0.000 0.00

614-00013  
 

0200 STEEL SIGN POST (W 6X12) 60.000 0.000

LF  0.000 0.00

32.62000 0.000 0.00

614-00612  
 

0205 STEEL SIGN POST (W 6X15) 120.000 0.000

LF  0.000 0.00

35.88000 0.000 0.00

614-00615  
 

0210 STEEL SIGN POST (W 8X21) 34.000 0.000

LF  0.000 0.00

45.66000 0.000 0.00

614-00821  
 

0215 STEEL SIGN POST (W 10X22) 38.000 0.000

LF  0.000 0.00

51.10000 0.000 0.00

614-01022  
 

0220 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 104.000 0.000

EACH 0.000 0.00

184.82000 0.000 0.00

614-01588  
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 0.000 0.00

842.57000 0.000 0.00

614-03001  
 

0230 CONCRETE FOOTING (TYPE 2) 8.000 0.000

EACH 0.000 0.00

896.92000 0.000 0.00

614-03002  
 

0235 CONCRETE FOOTING (TYPE 4) 4.000 0.000

EACH 0.000 0.00

1,005.64000 0.000 0.00

614-03004  
 

0240 CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,195.90000 0.000 0.00

614-03005  
 

0245 RUMBLE STRIP 149,000.000 0.000

LF  0.000 0.00

0.27000 0.000 0.00

614-80385  
 

0250 HAUL ROAD 1.000 0.000

L S 0.000 0.00

5,857.03000 0.000 0.00

621-00200  
 

0255 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

10,239.60000 0.000 0.00

625-00000  
 

0260 *MOBILIZATION 1.000 0.000

L S 0.500 81,109.28

162,218.55000 0.500 81,109.27

626-00000  
 

0265 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

10,070.00000 0.000 0.00

626-01000  
 

0270 *EPOXY PAVEMENT MARKING 460.000 0.000

GAL 0.000 0.00

65.72000 0.000 0.00

627-00005  
 

0275 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,621.000 0.000

SF  0.000 0.00

10.60000 0.000 0.00

627-00070  
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,400.000 0.000

SF  0.000 0.00

7.95000 0.000 0.00

627-01001  
 

0285 *FLAGGING 2,000.000 0.000

HOUR 350.000 8,162.00

23.32000 350.000 8,162.00

630-00000  
 

0290 *TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 3.000 254.40

84.80000 3.000 254.40

630-00007  
 

0295 *TRAFFIC CONTROL MANAGEMENT 70.000 0.000

DAY 11.000 7,553.37

686.67000 11.000 7,553.37

630-00012  
 

0300 *FLASHING BEACON (PORTABLE) 8.000 0.000

EACH 4.000 848.00

212.00000 4.000 848.00

630-80001  
 

0305 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 0.000

EACH 0.000 0.00

37.10000 0.000 0.00

630-80335  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 0.000

EACH 16.500 349.80

21.20000 16.500 349.80

630-80341  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 0.000

EACH 15.500 492.90

31.80000 15.500 492.90

630-80342  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 0.000

EACH 0.000 0.00

42.40000 0.000 0.00

630-80343  
 

0325 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 0.000

SF  0.000 0.00

15.90000 0.000 0.00

630-80344  
 

0330 *PORTABLE MESSAGE SIGN PANEL 3.000 0.000

EACH 1.000 5,300.00

5,300.00000 1.000 5,300.00

630-80355  
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 2.000 1,060.00

530.00000 2.000 1,060.00

630-80358  
 

0340 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 0.000 0.00

21.20000 0.000 0.00

630-80360  
 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 0.000

EACH 0.000 0.00

21.20000 0.000 0.00

630-80363  
 

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 24.000 0.000

EACH 0.000 0.00

21.20000 0.000 0.00

630-80364  
 

0355 CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000

LF  0.000 0.00

23.89000 0.000 0.00

630-80370  
 

0360 *TRAFFIC CONE 1,100.000 0.000

EACH 193.000 1,022.90

5.30000 193.000 1,022.90

630-80380  
 

0365 *MOBILE PAVEMENT MARKING ZONE 40.000 0.000

DAY 11.000 7,579.00

689.00000 11.000 7,579.00

630-80520  
 

0370 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

424.00000 0.000 0.00

630-85010  
 

0375 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.500 7,950.00

15,900.00000 0.500 7,950.00

630-85040  
 

0380 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0385 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A FUEL COST ADJUSTMENT 47,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0395 F/A ROADWAY SMOOTHNESS INCENTIVE 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0400 F/A ASPHALT CEMENT COST ADJUSTMENT 84,480.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0405 F/A ON-THE-JOB TRAINEE 1,802.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0410 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0415 F/A QUALITY INCENTIVE PAYMENT 182,322.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0420 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0425 F/A INTERIM HMA SURFACE REPAIR 14,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0430 F/A EROSION CONTROL 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $989,561.87 989,561.87CURRENT AMT 3,866,635.36 $$

CAT NO0300 BRIDGE ITEMS - CULVERT REPAIR 

0435 REMOVAL OF HEADWALL 1.000 0.000

EACH 0.000 0.00

430.66000 0.000 0.00

202-00015  
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE ITEMS - CULVERT REPAIR 

0440 REMOVAL OF PIPE 53.000 0.000

LF  0.000 0.00

12.54000 0.000 0.00

202-00035  
 

0445 REMOVAL OF ASPHALT MAT 2,436.000 0.000

SY  0.000 0.00

4.04000 0.000 0.00

202-00220  
 

0450 REMOVAL OF FENCE 515.000 0.000

LF  0.000 0.00

0.90000 0.000 0.00

202-01000  
 

0455 STRUCTURE EXCAVATION 4,449.000 0.000

CY  0.000 0.00

7.99000 0.000 0.00

206-00000  
 

0460 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 199.000 0.000

CY  0.000 0.00

115.93000 0.000 0.00

206-00060  
 

0465 STRUCTURE BACKFILL (FLOW-FILL) 1,435.000 0.000

CY  0.000 0.00

68.03000 0.000 0.00

206-00065  
 

0470 STRUCTURE BACKFILL (CLASS 1) 318.000 0.000

CY  0.000 0.00

25.25000 0.000 0.00

206-00100  
 

0475 STOCKPILE WETLAND TOPSOIL 18.000 0.000

CY  0.000 0.00

24.83000 0.000 0.00

207-00310  
 

0480 EMULSIFIED ASPHALT (SLOW-SETTING) 308.000 0.000

GAL 0.000 0.00

2.60000 0.000 0.00

411-10255  
 

0485 GEOTEXTILE (EROSION CONTROL) (CLASS 2) 398.000 0.000

SY  0.000 0.00

3.68000 0.000 0.00

420-00103  
 

0490 RIPRAP (12 INCH) 188.000 0.000

CY  0.000 0.00

97.08000 0.000 0.00

506-00212  
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE ITEMS - CULVERT REPAIR 

0495 RIPRAP (18 INCH) 52.000 0.000

CY  0.000 0.00

132.31000 0.000 0.00

506-00218  
 

0500 CONCRETE CLASS D (WALL) 34.000 0.000

CY  0.000 0.00

531.72000 0.000 0.00

601-03050  
 

0505 REINFORCING STEEL 1,919.000 0.000

LB  0.000 0.00

0.63000 0.000 0.00

602-00000  
 

0510 CULVERT LINING (54 INCH) (SPECIAL) 60" CULVERT LINING 131.000 0.000

LF  0.000 0.00

343.10000 0.000 0.00

603-00054  
 

0515 CULVERT LINING (72 INCH) (SPECIAL) 84" CULVERT LINING 351.000 0.000

LF  0.000 0.00

488.58000 0.000 0.00

603-00072  
 

0520 48 INCH REINFORCED CONCRETE PIPE 892.000 0.000

LF  0.000 0.00

113.07000 0.000 0.00

603-01480  
 

0525 72 INCH REINFORCED CONCRETE PIPE 315.000 0.000

LF  0.000 0.00

250.27000 0.000 0.00

603-01720  
 

0530 48 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,665.06000 0.000 0.00

603-05048  
 

0535 72 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

2,314.65000 0.000 0.00

603-05072  
 

0540 36 INCH CORRUGATED STEEL PIPE 10.000 0.000

LF  0.000 0.00

85.91000 0.000 0.00

603-10360  
 

0545 36 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

667.12000 0.000 0.00

603-30036  
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE ITEMS - CULVERT REPAIR 

0550 END POST 2.000 0.000

EACH 0.000 0.00

132.50000 0.000 0.00

607-00005  
 

0555 CORNER AND LINE BRACE POST 2.000 0.000

EACH 0.000 0.00

153.70000 0.000 0.00

607-00010  
 

0560 FENCE BARBED WIRE WITH METAL POSTS 400.000 0.000

LF  0.000 0.00

1.54000 0.000 0.00

607-01000  
 

0565 FENCE (PLASTIC) 280.000 0.000

LF  0.000 0.00

1.62000 0.000 0.00

607-11525  
 

0570 FENCE (TEMPORARY) 700.000 0.000

LF  0.000 0.00

1.42000 0.000 0.00

607-11580  
 

CAT 0300 $0.00 0.00CURRENT AMT 631,054.15 $$

CAT NO0301 K-16-C 

0575 REMOVAL OF ASPHALT MAT (PLANING) 580.000 0.000

SY  0.000 0.00

0.91000 0.000 0.00

202-00240  
 

0580 REMOVAL OF BRIDGE RAILING 348.000 0.000

LF  0.000 0.00

4.77000 0.000 0.00

202-00425  
 

0585 WATERPROOFING (MEMBRANE) 580.000 0.000

SY  0.000 0.00

13.36000 0.000 0.00

515-00120  
 

0590 POLYMER MORTAR END DAM 36.000 0.000

CF  0.000 0.00

632.82000 0.000 0.00

518-02100  
 

0595 RAPID CURE SILICONE JOINT SEAL 70.000 0.000

LF  0.000 0.00

30.63000 0.000 0.00

518-03100  
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 K-16-C 

0600 BRIDGE RAIL TYPE 10R 348.000 0.000

LF  0.000 0.00

77.80000 0.000 0.00

606-11010  
 

CAT 0301 $0.00 0.00CURRENT AMT 61,936.58 $$

CAT NO0302 K-16-CD 

0605 REMOVAL OF ASPHALT MAT (PLANING) 845.000 0.000

SY  0.000 0.00

0.91000 0.000 0.00

202-00240  
 

0610 REMOVAL OF BRIDGE RAILING 420.000 0.000

LF  0.000 0.00

4.77000 0.000 0.00

202-00425  
 

0615 STRUCTURE EXCAVATION 55.000 0.000

CY  0.000 0.00

7.99000 0.000 0.00

206-00000  
 

0620 GEOTEXTILE (EROSION CONTROL) (CLASS 2) 145.000 0.000

SY  0.000 0.00

3.68000 0.000 0.00

420-00103  
 

0625 RIPRAP (18 INCH) 100.000 0.000

CY  0.000 0.00

132.31000 0.000 0.00

506-00218  
 

0630 WATERPROOFING (MEMBRANE) 845.000 0.000

SY  0.000 0.00

13.36000 0.000 0.00

515-00120  
 

0635 SAWING AND SEALING BRIDGE JOINT 97.000 0.000

LF  0.000 0.00

34.45000 0.000 0.00

518-03000  
 

0640 BRIDGE RAIL TYPE 10R 429.000 0.000

LF  0.000 0.00

77.80000 0.000 0.00

606-11010  
 

CAT 0302 $0.00 0.00CURRENT AMT 64,983.45 $$

CAT NO0303 K-16-D 

0645 REMOVAL OF ASPHALT MAT (PLANING) 384.000 0.000

SY  0.000 0.00

0.91000 0.000 0.00

202-00240  
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PCN: 16967-BID    ESTIMATE RUN 09/16/2009

PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 K-16-D 

0650 REMOVAL OF BRIDGE RAILING 228.000 0.000

LF  0.000 0.00

4.77000 0.000 0.00

202-00425  
 

0655 STRUCTURE EXCAVATION 156.000 0.000

CY  0.000 0.00

7.99000 0.000 0.00

206-00000  
 

0660 GEOTEXTILE (EROSION CONTROL) (CLASS 2) 252.000 0.000

SY  0.000 0.00

3.68000 0.000 0.00

420-00103  
 

0665 RIPRAP (18 INCH) 223.000 0.000

CY  0.000 0.00

132.31000 0.000 0.00

506-00218  
 

0670 STRUCTURAL STEEL 13,584.000 0.000

LB  0.000 0.00

2.02000 0.000 0.00

509-00000  
 

0675 WATERPROOFING (MEMBRANE) 384.000 0.000

SY  0.000 0.00

13.36000 0.000 0.00

515-00120  
 

0680 BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 35.000 0.000

LF  0.000 0.00

177.02000 0.000 0.00

518-01001  
 

0685 SAWING AND SEALING BRIDGE JOINT 70.000 0.000

LF  0.000 0.00

34.45000 0.000 0.00

518-03000  
 

0690 CONCRETE CLASS D (MISCELLANEOUS) 10.000 0.000

CY  0.000 0.00

744.88000 0.000 0.00

601-03020  
 

0695 REINFORCING STEEL (EPOXY COATED) 360.000 0.000

LB  0.000 0.00

1.01000 0.000 0.00

602-00020  
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PROJECT: ST C140-010                   ESTIMATE NO: 0001 09:59:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 K-16-D 

0700 BRIDGE RAIL TYPE 10R 226.000 0.000

LF  0.000 0.00

77.80000 0.000 0.00

606-11010  
 

CAT 0303 $0.00 0.00CURRENT AMT 99,688.25 $$

CAT NO0304 K-16-CE 

0705 REMOVAL OF ASPHALT MAT (PLANING) 650.000 0.000

SY  0.000 0.00

0.91000 0.000 0.00

202-00240  
 

0710 REMOVAL OF BRIDGE RAILING 336.000 0.000

LF  0.000 0.00

4.77000 0.000 0.00

202-00425  
 

0715 STRUCTURE BACKFILL (CLASS 1) 118.000 0.000

CY  0.000 0.00

25.25000 0.000 0.00

206-00100  
 

0720 WATERPROOFING (MEMBRANE) 650.000 0.000

SY  0.000 0.00

13.36000 0.000 0.00

515-00120  
 

0725 SAWING AND SEALING BRIDGE JOINT 100.000 0.000

LF  0.000 0.00

34.45000 0.000 0.00

518-03000  
 

0730 BRIDGE RAIL TYPE 10R 334.000 0.000

LF  0.000 0.00

77.80000 0.000 0.00

606-11010  
 

CAT 0304 $0.00 0.00CURRENT AMT 43,287.92 $$

CAT NO0305 OUTLET MP 288.41 

0735 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

1,404.87000 0.000 0.00

202-00495  
 

0740 STRUCTURE EXCAVATION 25.000 0.000

CY  0.000 0.00

7.99000 0.000 0.00

206-00000  
 

0745 STRUCTURE BACKFILL (CLASS 1) 100.000 0.000

CY  0.000 0.00

25.25000 0.000 0.00

206-00100  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 OUTLET MP 288.41 

0750 GEOTEXTILE (EROSION CONTROL) (CLASS 2) 125.000 0.000

SY  0.000 0.00

3.68000 0.000 0.00

420-00103  
 

0755 RIPRAP (24 INCH) 150.000 0.000

CY  0.000 0.00

95.19000 0.000 0.00

506-00224  
 

0760 CONCRETE CLASS D (BOX CULVERT) 36.000 0.000

CY  0.000 0.00

432.12000 0.000 0.00

601-03030  
 

0765 REINFORCING STEEL (EPOXY COATED) 1,850.000 0.000

LB  0.000 0.00

1.01000 0.000 0.00

602-00020  
 

CAT 0305 $0.00 0.00CURRENT AMT 36,292.94 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0770 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 10,335.00

10,335.00000 1.000 10,335.00

620-00002  
 

0775 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 8,999.40

8,999.40000 1.000 8,999.40

620-00012  
 

0780 SANITARY FACILITY 3.000 0.000

EACH 2.000 530.00

265.00000 2.000 530.00

620-00020  
 

CAT 0400 $19,864.40 19,864.40CURRENT AMT 20,129.40 $$

PROJECT TOTAL 1,009,426.27 $ 1,009,426.27CURRENT AMT 4,824,008.05 $$


